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ESTIMATE RUN 11/08/2005

ESTIMATE SUMMARY 13:05:10

CONTID: C13176         ESTIMATE NO: 0009 FINL 1999

PCN: 13176-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

287 AT EMMA ST - LAFAYETTE (WALLS) PERCENT TIME:

PROJECT NO: NH 2873-109                   

EMMA ST - LAFAYETTE (WALLS)

NAME OF ROAD: SH 287

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 11/08/2005 DATE TIME STARTED 10/16/2000

20300 W. HIGHWAY 72 DATE LET 09/14/2000 DATE WORK BEGAN

 DATE AWARDED 09/21/2000 DATE TIME STOPPED 07/31/2002

 DATE CONTRACT EXECUTED 10/13/2000 DATE ACCEPTED 07/31/2002

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 10/16/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 537,724.72 PARTICIPATING $ $ 11,709.23

AWARD PROJECT AMT: 408,882.07 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,797.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.30

TIME ALLOW:

ORIG TIME ALLOW:

88 WORK DAYS

WORK DAYS45

100.00%

0.32

11,709.23

11,709.23

19,506.35

$

$

$

$

537,724.40

0.00

537,724.40

0.00

537,724.40

0.00

0.00

537,724.40

0.00

AMOUNT DUE 537,724.40 19,506.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,506.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

86.5
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PCN: 13176-BID    ESTIMATE RUN 11/08/2005

PROJECT: NH 2873-109                   ESTIMATE NO: 0009 13:05:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0005 REMOVAL OF WALL 3,769.000 3,769.000

SF  0.000 0.00

5.59000 3,769.000 21,068.71

202-00160  
 

0006 REM WALL MCR 1 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

202-00165  
 

0010 REMOVAL OF EXISTING WALL PANELS 1.000 1.000

L S 0.000 0.00

4,994.55000 1.000 4,994.55

202-06520  
 

0012 REM OF EXISTING WALL PANELS MCR 1 1.000 1.000

L S 0.000 0.00

920.12000 1.000 920.12

202-06520  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 200.000 200.000

CY  0.000 0.00

31.95000 200.000 6,390.00

203-00062  
 

0020 STRUCTURE EXCAVATION (SPECIAL) 1,818.000 1,818.000

CY  0.000 0.00

23.88000 1,818.000 43,413.84

206-00010  
 

0025 STRUCTURE BACKFILL (CLASS 1) 2,278.000 2,278.000

CY  0.000 0.00

22.97000 2,278.000 52,325.66

206-00100  
 

0030 MECHANICAL REINFORCEMENT OF SOIL 2,278.000 2,000.000

CY  278.000 3,516.70

12.65000 2,278.000 28,816.70

206-00360  
 

0035 TOPSOIL 206.000 206.000

CY  0.000 0.00

46.19000 206.000 9,515.14

207-00205  
 

0037 EROSION BALES (WEED FREE) MCR 1 10.000 10.000

EACH 0.000 0.00

10.00000 10.000 100.00

208-00011  
 

0038 ROCK REINF (NO.10) MCR 1 300.000 300.000

LF  0.000 0.00

15.21000 300.000 4,563.00

211-01115  
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PCN: 13176-BID    ESTIMATE RUN 11/08/2005

PROJECT: NH 2873-109                   ESTIMATE NO: 0009 13:05:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0040 *SEEDING (NATIVE) 0.030 0.030

ACRE 0.000 0.00

3,108.57000 0.030 93.26

212-00006  
 

0045 *SEEDING (LAWN) 0.140 0.140

ACRE 0.000 0.00

2,935.14000 0.140 410.92

212-00011  
 

0050 *SOIL PREPARATION (SPECIAL) 0.170 0.170

ACRE 0.000 0.00

11,063.36000 0.170 1,880.77

212-00047  
 

0055 *MULCHING (WEED FREE HAY) 0.030 0.030

ACRE 0.000 0.00

3,525.57000 0.030 105.77

213-00002  
 

0060 *MULCHING (WOOD CHIP) 230.000 230.000

CF  0.000 0.00

10.04000 230.000 2,309.20

213-00008  
 

0065 *MULCHING (HYDRAULIC) 0.140 0.140

ACRE 0.000 0.00

9,274.86000 0.140 1,298.48

213-00011  
 

0070 *MULCH TACKIFIER 30.000 26.000

LB  4.000 143.28

35.82000 30.000 1,074.60

213-00061  
 

0075 *METAL LANDSCAPE BORDER (1/8X4 INCH) 100.000 100.000

LF  0.000 0.00

11.96000 100.000 1,196.00

213-00440  
 

0080 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 1.000 7,474.00

7,474.00000 1.000 7,474.00

214-00000  
 

0085 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 181.000 181.000

EACH 0.000 0.00

39.58000 181.000 7,163.98

214-00350  
 

0090 *EVERGREEN SHRUB (5 GALLON CONTAINER) 39.000 39.000

EACH 0.000 0.00

51.32000 39.000 2,001.48

214-00650  
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PCN: 13176-BID    ESTIMATE RUN 11/08/2005

PROJECT: NH 2873-109                   ESTIMATE NO: 0009 13:05:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0095 *GEOTEXTILE (WEED BARRIER) 621.000 621.000

SY  0.000 0.00

2.35000 621.000 1,459.35

420-00200  
 

0100 DRILLED CAISSON (18 INCH) 0.000 0.000

LF  0.000 0.00

319.49000 0.000 0.00

503-00018  
 

0102 DRILLED CAISSON (24 IN) MCR 1 32.000 32.000

LF  0.000 0.00

319.49000 32.000 10,223.68

503-00024  
 

0105 BLOCK FACING 3,674.000 3,674.000

SF  0.000 0.00

4.33000 3,674.000 15,908.42

504-04410  
 

0110 GROUND NAILED WALL 3,241.000 3,241.000

SF  0.000 0.00

29.91000 3,241.000 96,938.31

504-06100  
 

0112 GROUND NAILED WALL MCR 1 1,342.000 1,342.000

SF  0.000 0.00

26.77000 1,342.000 35,925.34

504-06100  
 

0114 INST ANCHOR BOLT CMO 13 8.000 8.000

EACH 0.000 0.00

67.75000 8.000 542.00

514-02150  
 

0115 CONCRETE CLASS B 6.300 6.300

CY  0.000 0.00

355.91000 6.300 2,242.23

601-01000  
 

0120 30 INCH CORRUGATED STEEL PIPE 300.000 300.000

LF  0.000 0.00

15.36000 300.000 4,608.00

603-10300  
 

0125 6 INCH PERFORATED PIPE UNDERDRAIN 296.000 296.000

LF  0.000 0.00

3.10000 296.000 917.60

605-00060  
 

0130 SUBSURFACE DRAIN OUTLET 275.000 275.000

LF  0.000 0.00

160.16000 275.000 44,044.00

605-84000  
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PCN: 13176-BID    ESTIMATE RUN 11/08/2005

PROJECT: NH 2873-109                   ESTIMATE NO: 0009 13:05:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0132 SUBSURFACE DRAIN OUTLET MCR 1 489.000 489.000

LF  0.000 0.00

14.07000 489.000 6,880.23

605-84000  
 

0135 SUBSURFACE DRAIN OUTLET STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,847.24000 1.000 2,847.24

605-84100  
 

0140 FENCE (TEMPORARY) 168.000 168.000

LF  0.000 0.00

17.08000 168.000 2,869.44

607-11580  
 

0145 *FENCE CONCRETE (SOUND BARRIER) CMO 13 952.000 952.000

SF  0.000 0.00

42.71000 952.000 40,659.92

607-15000  
 

0150 *MEDIAN COVER MATERIAL (STONE) 5,584.000 5,584.000

SF  0.000 0.00

3.06000 5,584.000 17,087.04

610-00055  
 

0155 SIGN PANEL (CLASS I) 2.000 2.000

SF  0.000 0.00

550.00000 2.000 1,100.00

614-00011  
 

0160 *3/4 INCH PLASTIC PIPE 1,101.000 1,101.000

LF  0.000 0.00

1.59000 1,101.000 1,750.59

619-50060  
 

0165 *1 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

16.36000 0.000 0.00

619-50080  
 

0170 *DRIP EMITTER 440.000 440.000

EACH 0.000 0.00

2.75000 440.000 1,210.00

623-00164  
 

0175 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

6,206.99000 1.000 6,206.99

626-00000  
 

0180 *FLAGGING 0.000 0.000

HOUR 0.000 0.00

29.90000 0.000 0.00

630-00000  
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PCN: 13176-BID    ESTIMATE RUN 11/08/2005

PROJECT: NH 2873-109                   ESTIMATE NO: 0009 13:05:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0185 *TRAFFIC CONTROL SUPERVISOR 75.000 75.000

DAY 0.000 0.00

348.79000 75.000 26,159.25

630-00002  
 

0190 *TRAFFIC CONTROL INSPECTION 122.000 122.000

DAY 0.000 0.00

71.18000 122.000 8,683.96

630-00007  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

99.66000 0.000 0.00

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 15.300

EACH 1.700 217.82

128.13000 17.000 2,178.21

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 56.94

142.36000 4.000 569.44

630-80343  
 

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.900

EACH 0.100 85.42

854.17000 1.000 854.17

630-80358  
 

0215 *DRUM CHANNELIZING DEVICE 13.000 11.700

EACH 1.300 74.02

56.94000 13.000 740.22

630-80360  
 

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000 0.900

EACH 0.100 5.70

56.95000 1.000 56.95

630-80363  
 

0225 *TRAFFIC CONE 50.000 45.000

EACH 5.000 85.40

17.08000 50.000 854.00

630-80380  
 

0230 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
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PCN: 13176-BID    ESTIMATE RUN 11/08/2005

PROJECT: NH 2873-109                   ESTIMATE NO: 0009 13:05:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL 

0240 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0245 F/A LANDSCAPING 1,420.970 1,333.470

F A 87.150 87.15

1.00000 1,420.620 1,420.62

700-70035  
 

0251 F/A FURNISH MSE BLOCKS MCR 1 1,505.340 1,542.540

F A -37.200 -37.20

1.00000 1,505.340 1,505.34

700-70080  
 

0260 ADDED ITEM (LUMP SUM)/ INSTALL IMPERM LINER CMO 13 1.000 1.000

L S 0.000 0.00

2,665.65000 1.000 2,665.65

900-00014  
 

CAT 0300 $11,709.23 537,724.37CURRENT AMT 537,724.72 $$

PROJECT TOTAL 11,709.23 $ 537,724.37CURRENT AMT 537,724.72 $$


